
BLC 7/31/2020

Item Schedule of Values

Misc. MEP GC work $14,201.00
MEP $134,750.00

Total Contract Value $148,951.00

Item Schedule of Values

General Requirements* (See Note 1 & 2) $21,309.00
Basement Floor Vapor Barrier:  Install new vapor barrier 
and layer of stone, leave existing vapor barrier in place

$14,490.00

Interior Basement Foundation Wall Insulation/Vapor 
Barrier: Remove existing insulation and install 2" spray 
foam w/intumescent coating. No drainage mat. $5,155.00
Exterior Drainage $43,049.00
Foundation Waterproofing $25,798.00

Total Contract Value $109,801.00

Grand Total of Both Projects $258,752.00

2) GR's are in moisture mitigation project; if moisture 
mitigation were not done, HVAC project  cost would 
increase.

Notes:
1) Both project must be performed concurrently

First Floor HVAC Replacement Project

Basement & Foundation Wall Moisture Mitigation Project

Richmond Free Library - 1st Floor HVAC Replacement & Moisture 
Mitigation Projects


